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Repairs complete on L-34, and L-35 should retest this week.

Fleischer-Seeger primed ICC, made sewer box repairs at 2-B-2 and 2-D-2
on G Street and continued to work on aspbaltic membrane in 1AA to make
it acceptable.

Poured encasement on L-43 and rest of line between 1DD ^ .id 1EE which
takes us through the culvert at ACL.

Made 13 joints and 5 starts between 1EE and 2AA south of BBZ.

Made 5 joints on L-&6 south to 1JJ.

Poured manhole 2BB.

Lots of work done on 24" on the northwest side of IB, needed so 2AA
can be built.
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